


WIGHTMAN

CONSTRUCTION INC.

<table border="1" style="width: 100%; border-collapse: collapse;"> <tr> <td colspan="2">Name/Address</td> </tr> <tr> <td colspan="2">Joe Customer 123 Sample exhibit drive Palm beach, Florida 33408</td> </tr> </table>	Name/Address		Joe Customer 123 Sample exhibit drive Palm beach, Florida 33408		<h3 style="margin: 0;">Change Order</h3> <table border="1" style="width: 100%; border-collapse: collapse;"> <tr> <td style="width: 50%;">Change order No.</td> <td style="width: 50%;">Date</td> </tr> <tr> <td style="text-align: center;">1495</td> <td style="text-align: center;">06/11/12</td> </tr> </table>	Change order No.	Date	1495	06/11/12
Name/Address									
Joe Customer 123 Sample exhibit drive Palm beach, Florida 33408									
Change order No.	Date								
1495	06/11/12								
Description	Total								
Cabinet hardware:									
Play room:									
(5) COR 6" O.C. pull-RB	168.31								
(7) COR 96mm Pull - RB	117.67								
(5) 1-3/8" Knob-RB	80.04								
Bathroom #4:									
(4) 3-1/2"cc Hammered Pull- DKBRZ	57.78								
(4) 1-1/2" Hammered Round Knob-DKBRZ	70.62								
(4) 1-5/8" Hammered Round Back Plate-DKBRZ	32.10								
(1) 10"CC Door Pulls - Back To Back - BRZ (shower door)	214.00								
Bathroom #3:									
(4) 3" Bin Pull - Ant. Brass	134.82								
(2) 4" ctc, 5-7/8"oa Length Bar Pull - Ant. Brass 3	64.20								
Bathroom #2									
(2) 1-1/2" Large Round Knob - Ant. Brass	56.18								
(8) 4"ctc, 5-7/8"oa Length Bar Pull - Ant. Brass 3	256.80								
Sewing room:									
(48) Glendale Ct Pull 6" CC (7 5/8" oa) - BB	3,818.10								
Master bathroom (his):									
Acceptance: This estimate-proposal shall constitute a contract only when signed by both parties. This estimate-proposal may be withdrawn at the option of WCI. if not accepted within a period of 60 DAYS from the date of the estimate.	Total								


Wightman Construction, Inc. _____

Client Signature: _____

Direct: (561) 906-0106 • Fax: (561) 964-6085

WIGHTMAN

CONSTRUCTION INC.

<table border="1" style="width: 100%; border-collapse: collapse;"> <tr> <td colspan="2" style="padding: 2px;">Name/Address</td> </tr> <tr> <td colspan="2" style="padding: 2px;">Joe Customer 123 Sample exhibit drive Palm beach, Florida 33408</td> </tr> </table>	Name/Address		Joe Customer 123 Sample exhibit drive Palm beach, Florida 33408		<h3 style="margin: 0;">Change Order</h3> <table border="1" style="width: 100%; border-collapse: collapse; margin-top: 10px;"> <tr> <td style="width: 50%; padding: 2px;">Change order No.</td> <td style="width: 50%; padding: 2px;">Date</td> </tr> <tr> <td style="text-align: center; padding: 2px;">1495</td> <td style="text-align: center; padding: 2px;">06/11/12</td> </tr> </table>	Change order No.	Date	1495	06/11/12
Name/Address									
Joe Customer 123 Sample exhibit drive Palm beach, Florida 33408									
Change order No.	Date								
1495	06/11/12								
Description	Total								
(4) Hampton Pull 5" CC -MG	451.97								
(10) Hampton Pull 3 1/2" CC (6 1/2" oa) -MG	903.94								
(6) 1 5/8" Floral Knob- MG	310.73								
(1) 10" B to B Pull - MG	1,043.25								
Master bathroom (hers):									
(8) 3-1/2" Hampton Pull-MG w/ Lt. Col , Lt Smoke & Smoke Topaz Crystals	896.40								
(4) 1-5/8" Hampton Knob-lt col, lt smoke & smoke topaz	282.48								
(2) 5" Clear Lt. Col , Lt Smoke & Smoke Topaz Crystal Cabinet pull MG	244.83								
(1) 10" B to B Pull - MG	1,043.25								
Humidor:									
(4) 6-1/2 x 1-1/4" Backplate & 1-1/4" Oval Knob-BZ	107.86								
Pub Bathroom:									
(2) 6-1/4" Offset Pull-WL	58.27								
(1) 10"CC Door Pulls - Back To Back - Polished Chrome	214.00								
Pub Bar:									
(6) 10" Twist Pull -BZ	163.71								
(44) 5-5/8" Twist Pull -BZ	1,120.50								
(6) 1 x 2" Latch Showcase-BZ	105.93								
(4) 6-1/2 x 1-1/4" Backplate & 1 1/4" Oval Knob-BZ	107.86								
Acceptance: This estimate-proposal shall constitute a contract only when signed by both parties. This estimate-proposal may be withdrawn at the option of WCI. if not accepted within a period of 60 DAYS from the date of the estimate.	<h2 style="margin: 0;">Total</h2>								


Wightman Construction, Inc. _____

Client Signature: _____

Direct: (561) 906-0106 • Fax: (561) 964-6085

WIGHTMAN

CONSTRUCTION INC.

Name/Address Joe Customer 123 Sample exhibit drive Palm beach, Florida 33408	Change Order	
	Change order No.	Date
	1495	06/11/12
Description	Total	
Kitchen: (2) 16" ctc (20.25" oa) Hyde Appliance Pull-Antique Nickel (fridge & freezer) 733.31 (62) 3-1/2" ctc (6-5/16" oa) Hyde Pull-Antique Nickel 5,085.62 (20) 5" Ctc (7-15/16" oa) " Hyde Knob-Antique Nickel 1,864.37 (16) 1-1/4" Hyde Knob-Antique Nickel 437.42 (1) 8" Ctc (10 15/16" oa) " Hyde Knob-Antique Nickel (dishwasher) 113.10		
Shipping and handling:	738.18	
Credits from the original contract:		
Kitchen: Door hardware: pulls and handles (allowance)	-1,800.00	
Bath #2: Door hardware: pulls and handles (allowance)	-50.00	
Bathroom #3: Door hardware: pulls and handles (allowance)	50.00	
Bathroom #4: Door hardware: pulls and handles (allowance)	-50.00	
Sewing room: Door hardware: pulls and handles (allowance)	-850.00	
Guest house bathroom: Door hardware: pulls and handles (allowance)	-75.00	
Pub Bar: Door hardware: pulls and handles (allowance)	-1,500.00	
Business expense of 20% to cover supervision, insurances, profit and overhead.	3,364.52	
Acceptance: This estimate-proposal shall constitute a contract only when signed by both parties. This estimate-proposal may be withdrawn at the option of WCI. if not accepted within a period of 60 DAYS from the date of the estimate.	Total	\$20,187.12



Wightman Construction, Inc. _____ Client Signature: _____

Direct: (561) 906-0106 • Fax: (561) 964-6085